

Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (FR)	Epics / Story Number	User Story / Task Story	Points	Priority	Team Member	Start Date	Sprint End Date
Sprint-1	Model Selection & Architecture	US-1	As a project team, I can research and select an appropriate Gemini model for personalized workout generation.	2	High	Team	15-03-2026	17-03-2026
Sprint-1	Model Selection & Architecture	US-2	As a project team, I can define the FitBuddy architecture including FastAPI, Jinja2, Gemini API, SQLite and SQLAlchemy.	2	High	Team	15-03-2026	17-03-2026
Sprint-1	Environment Setup	US-3	As a developer, I can create the Python environment and install the required dependencies.	2	High	Team	15-03-2026	18-03-2026
Sprint-2	Workout Plan Generation	US-4	As a user, I can enter my name, age, weight, fitness goal and workout intensity to receive a personalized workout plan.	5	High	Team	19-03-2026	22-03-2026
Sprint-2	Nutrition / Recovery Tips	US-5	As a user, I can receive a concise nutrition or recovery tip based on my selected fitness goal.	3	High	Team	19-03-2026	22-03-2026
Sprint-2	Database & Storage	US-6	As the system, I can store user details and generated workout plans in SQLite using SQLAlchemy.	3	High	Team	20-03-2026	23-03-2026
Sprint-3	Feedback-Based Plan Updates	US-7	As a user, I can submit feedback such as adding cardio or yoga and receive an updated workout plan.	5	High	Team	24-03-2026	27-03-2026
Sprint-3	Backend Routing	US-8	As a developer, I can implement FastAPI routes for home, workout generation, feedback submission and admin.	3	High	Team	24-03-2026	27-03-2026
Sprint-3	Admin Dashboard	US-9	As an admin or coach, I can view all registered users and their original and updated workout plans.	3	High	Team	26-03-2026	29-03-2026
Sprint-4	Frontend Development	US-10	As a user, I can use a responsive Jinja2-based interface to enter fitness information and view my generated plan.	5	High	Team	30-03-2026	02-04-2026
Sprint-4	Dynamic Templates	US-11	As a user, I can see my username, goal, intensity, workout plan and nutrition tips dynamically rendered on the frontend.	3	High	Team	30-03-2026	02-04-2026
Sprint-4	Testing & Local Deployment	US-12	As a developer, I can run the application with Uvicorn locally and verify the web interface and FastAPI/docs endpoints.	3	High	Team	02-04-2026	04-04-2026

The functional requirements and tasks are derived from the FitBuddy project documentation. Sprint dates and story-point estimates are planned values created to complete the supplied project-planning template.